Minutes 6. December 16, 2021, Special Meeting Minutes FY 21-22

Pomerado Cemetery District

1
2 A Special District of the State of California
3 Dearborn Memorial Park
4 14361 Tierra Bonita Road, Poway, CA 92064
5 Phone: (858) 748-5760 & (858) 748-5820; Fax: (858) 748-5824
6 Email: admin@dearborncemetery.com
; Website: www.dearborncemetery.com
9
10 General Manager Board of Trustees
11 Carrie Perryman James Lyon, President
12 Robert Thomas, Vice President
13 Denise Polito, Secretary
14
15
16 MINUTES
17 Special Meeting
18 December 16, 2021
19
20
21

22 1. Call to order / Roll Call

23 The special meeting of the Board of Trustees of the Pomerado Cemetery District was called to order at 11:00 am. by
24 Board President, James Lyon.

25 Attendance

26  Members Present Board President, James Lyon, Board Vice President, Robert Thomas,
27 and Board Secretary, Denise Polito

28

29 Members Absent: None

30  District Staff Present: General Manager, Carrie Perryman

31 Consultant, Wayne Perryman

32

33 Public:

34 Guest(s): Grahovac Construction Company:

35 Gina Grahovac, Jeralyn Bradford, Brent Franklin, Russ Brazwell
36  Via Teleconference Architect, James Mickartz

37  Correspondence: None

38

39

40

41

42 2. Approve Agenda as posted or as amended.

43

44 Board Action: MOTION — Board Secretary, Denise Polito moved, “To approve the agenda as presented.” Board
45 Vice President, Robert Thomas, seconded the motion. Motion carried unanimously.

46

47

48

49

50

51
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3. Construction Meeting — Grahovac Construction Meeting

Gina Grahovac of Grahovac Construction Company gave an update on the front entry project and presented a
revised schedule. Superintendent Russ Brazwell brought up for discussion concerns regarding the placement of the
gate and posts. Based on the conversation, a Request for Information (RFI) will be submitted to Architect James
Mickartz.

Russ reported that all inspections, including the special inspections, have been completed. A final report will be
provided at the end of the project. Gina presented Change Order #9 for Temporary Irrigation due to Backflow
Changes and Change Order #10 for Additional Electrical.

The construction meeting was followed by a site visit of the South Entrance.

ADJOURNMENT
1. Next Scheduled Board Meeting
The next regular board meeting is scheduled for Thursday, Decembe 2021, at 12:00 pm

Meeting Adjourned at 12:00 p.m.

Denise Polito/Board Secretary

Date: I’ &w = &-@ &

— ;

Robert Thomas /Board Vice President

 certify that a quorum was present. [ hereby certify that the foregoing is a true and correct copy of the Board of
Trustees Special Meeting held Thursday, December 16, 2021.




